

Agreement control chart - ECOGAS JULY OF 2010

Project	Applicant	Area	Agreement	Advance %	Implemented ML Networks	Connections			Advance Compressor	Advance Descomp.	Current status
			Total value			Program	Implem	To run			
Distribution Networks + Connections	Edalgas S.A. E.S.P.	Cisneros	\$ 525.503.016	66,27%	23.883	.670	649	.02	N/A	N/A	Liquidated
Distribution Networks + Connections	Edalgas S.A. E.S.P.	Puerto Berrío	\$ 1.569.165.854	82,13%	83.515	6.508	4.404	2.104	N/A	N/A	Liquidated
Distribution Networks + Connections	Edalgas S.A. E.S.P.	San José of Nus	\$ 180.600.000	87,96%	8.080	559	287	272	N/A	N/A	Liquidated
Users connections of lower - income	Gas Natural del Centro S.A. E.S.P.	Manizalez, Villamaría, Chinchiná, Palestina and Neira	\$ 980.451.859	99,95%	N/A	2.265	2.260	5	N/A	N/A	Liquidated
Distribution networks	Gas Natural del César S.A. E.S.P.	San Martín	\$ 1.323.170.000	99,93%	7.025	N/A	N/A	N/A	N/A	N/A	Liquidated
Users connections of lower - income	Gases de Occidente S.A. E.S.P.	Andalucía, Anserma, Buga, Bugalagrande and others Valle del Cauca	\$ 6.501.956.700	59,51%	N/A	85.828	148.299	37.529	N/A	N/A	Liquidated
Users connections of lower - income	Gases del Caribe S.A. E.S.P.	Severals in Atlántico and Magdalena	\$ 7.086.639.160	97,76%	N/A	72.428	170.78	.647	N/A	N/A	Liquidated
Distribution system + Connections	Ingeobra S.A. E.S.P.	Bosconia	\$ 2.638.398.077	93,78%	88.010	2.467	525	.942	N/A	00%	Liquidated
Distribution system + Connections	Ingeobra S.A. E.S.P.	Copey	\$ 1.465.159.038	85,70%	43.344	2.685	215	2.470	N/A	00%	Liquidated
Distribution system + Connections	Ingeobra S.A. E.S.P.	El Paso	\$ 1.734.418.960	80,95%	98.344	2.696	0	2.696	N/A	N/A	Ended February 28 of 2010. Decompression station pending to start the service
Distribution system + Connections	Surcolombiana de gas S.A. E.S.P.	Pitalito and Timaná	\$ 7.307.139.547	98,08%	308.305	9.950	7.779	2.171	100% Neiva	00% Pitalito y Timaná	Liquidated
Users connections of lower - income	Surtigas S.A. E.S.P.	Several in Bolívar, Córdoba and Sucre	\$ 6.994.385.753	98,56%	N/A	71.887	170.422	.465	N/A	N/A	Liquidated